
 

Scheduled Task Scheduled 

Finish 

Actual 

Finish 

$1,000 

Stip. 

Penalty 

per day 

$2,500 

Stip. 

Penalty 

per day 

$5,000 

Stip. 

Penalty 

per day 

 

TOTAL 

Stip.  

Penalty  

Amount 

Materials Delivery 

     Natural Stone 

4/12/11 7/12/11 4/13/11-

4/26/11 

(14 days) 

4/27/11-

5/12/11 

(16 days) 

5/13/11- 

7/12/11  

(61 days) 

$359,000 

Materials Delivery 

     Processed Concrete 

3/8/11 7/11/11 3/9/11- 

3/22/11 

(14 days) 

3/23/11-

4/7/11 

(16 days) 

4/8/11- 

7/11/11 

(65 days) 

$379,000 

Materials Delivery 

     Filter Fabric 

2/1/11 2/8/11 2/2/11-

2/8/11 

(7 days) 

N/A N/A $7,000 

Materials Delivery 

     LLDPE 

1/5/11 2/8/11 1/6/11-

1/19/11 

(14 days) 

1/20/11-

2/4/11 

(16 days) 

2/5/11-

2/8/11 

(4 days) 

$74,000 

Plans and Submittals 

     Preparation 

          Project Work Plan 

12/10/10 2/4/11 12/11/10-

12/24/10 

(14 days) 

12/25/10-

1/9/11 

(16 days) 

1/10/11-

2/4/11  

(26 days) 

$184,000 

Plans and Submittals 

     Preparation 

          Site Specific HASP 

12/10/10 2/2/11 12/11/10-

12/24/10 

(14 days) 

12/25/10-

1/9/11 

(16 days) 

1/10/11-

2/2/11 

(24 days) 

$174,000 

Plans and Submittals 

     Preparation 

          QAPP 

12/10/10 2/4/11 12/11/10-

12/24/10 

(14 days) 

12/25/10-

1/9/11 

(16 days) 

1/10/11-

2/4/11  

(26 days) 

$169,000 

Project Set-Up 

     Laydown Area Property     

Improvements (either Big 

Star or alternative) 

12/27/10 2/1/11 12/28/10-

1/10/11 

(14 days) 

1/11/11-

1/26/11 

(16 days) 

1/27/11-

2/1/11 

(6 days) 

$84,000 

Site Management Activities 

     Health & Safety 

8/8/11 7/27/11 N/A N/A N/A $0 

Site Management Activities 

     Quality Control 

8/8/11 7/27/11 N/A N/A N/A $0 

Site Management Activities 

     Survey Control 

8/8/11 7/27/11 N/A N/A N/A $0 

Access Road Construction 

     Clear & Grub 

1/18/11 2/10/11 1/19/11-

2/1/11 

(14 days) 

2/2/11-

2/10/11 

(9 days) 

Not 

applicable 

$36,500 

Access Road Construction 

     Place Filter Fabric & 

Road Base 

1/20/11 2/22/11 1/21/11-

2/3/11 

(14 days) 

2/4/11-

2/19/11 

(16 days) 

2/20/11-

2/22/11 

(3 days) 

$69,000 

Environmental Protection 2/1/11 2/22/11 2/2/11-

2/15/11 

(14 days) 

2/16/11-

2/22/11  

(7 days) 

Not 

applicable 

$31,500 

Water Side Placement 

     Armor Cap C2 (renamed 

Armor Cap C in 3/3/11 

revised Removal Work 

1/24/11 5/13/11 1/25/11- 

2/7/11 

(14 days) 

2/8/11-

2/23/11 

(16 days) 

2/24/11-

5/13/11 

(79 days) 

$449,000 



Plan) 

Water Side Placement 

     Armor Cap B (renamed 

Armor Cap B/C in 3/3/11 

revised Removal Work 

Plan) 

2/8/11 4/8/11 2/9/11- 

2/22/11 

(14 days) 

2/23/11-

3/10/11 

(16 days) 

3/11/11-

4/8/11 

(29 days) 

$199,000 

Water Side Placement 

     Armor Cap E (renamed 

Armor Cap D(24) in 

3/3/11 revised Removal 

Work Plan) 

4/5/11 5/19/11 4/6/11-

4/19/11 

(14 days) 

4/20/11-

5/5/11 

(16 days) 

5/6/11-

5/19/11 

(14 days) 

$124,000 

Water Side Placement 

     Armor Cap D 

6/3/11 5/19/11 N/A N/A N/A $0 

Water Side Placement 

     Armor Cap A 

6/23/11 5/19/11 N/A N/A N/A $0 

Water Side Placement 

     Place Geotextile 

6/23/11 5/16/11 N/A N/A N/A $0 

Land Side Placement 

     Western Cell Preparation 

          Clear & Grub 

Peninsula 

2/8/11 4/12/11 2/9/11- 

2/22/11 

(14 days) 

2/23/11-

3/10/11 

(16 days) 

3/11/11-

4/12/11 

(33 days) 

$219,000 

Land Side Placement 

     Western Cell Preparation 

          Shaping & Grading 

2/9/11 5/19/11 2/10/11- 

2/23/11 

(14 days) 

2/24/11-

3/11/11 

(16 days) 

3/12/11-

5/19/11 

(69 days) 

$399,000 

Land Side Placement 

     Western Cell Preparation 

          Granular Fill 

(bedding) 

2/10/11 5/24/11 2/11/11- 

2/24/11 

(14 days) 

2/25/11-

3/12/11 

(16 days) 

3/13/11-

5/24/11 

(73 days) 

$419,000 

Land Side Placement 

     Western Cell Preparation 

          LLDPE Placement 

2/23/11 6/1/11 2/24/11-

3/9/11  

(14 days) 

3/10/11-

3/25/11  

(16 days) 

3/26/11-

6/1/11 

(68 days) 

$394,000 

Land Side Placement 

     Armor Cap Placement 

          Armor Cap B 

(renamed Armor Cap 

B/C in 3/3/11 revised 

Removal Work Plan) 

3/22/11 6/29/11 3/23/11- 

4/5/11 

(14 days) 

4/6/11- 

4/21/11 

(16 days) 

4/22/11- 

6/29/11 

(69 days) 

$399,000 

Land Side Placement 

     Armor Cap Placement 

          Armor Cap C1 

(renamed Armor Cap 

C in 3/3/11 revised 

Removal Work Plan) 

4/6/11 6/29/11 4/7/11- 

4/20/11 

(14 days) 

4/21/11- 

5/6/11 

(16 days) 

5/7/11- 

6/29/11 

(54 days) 

$324,000 

Land Side Placement 

     Armor Cap Placement 

          Armor Cap C2 

(renamed Armor Cap 

C in 3/3/11 revised 

Removal Work Plan) 

5/18/11 6/29/11 5/19/11-

6/1/11 

(14 days) 

6/2/11- 

6/17/11 

(16 days) 

6/18/11- 

6/29/11 

(12 days) 

$114,000 

Land Side Placement 

     Armor Cap Placement 

5/23/11 7/7/11 5/24/11-

6/6/11 

6/7/11-

6/22/11 

6/23/11-

7/7/11 

$129,000 



          Armor Cap A 

 

(14 days) (16 days) 15 days) 

Land Side Placement 

     Armor Cap Placement 

          Armor Cap D 

7/13/11 7/12/11 N/A N/A N/A $0 

Land Side Placement 

     Armor Cap Placement 

          Armor Cap E 

(renamed Armor Cap 

D24) 

7/29/11 7/14/11 N/A N/A N/A $0 

Land Side Placement 

     Armor Cap Placement 

          Place Geotextile 

7/29/11 6/1/11 N/A N/A N/A $0 

Substantial Completion 7/29/11 7/14/11 N/A N/A N/A $0 

Final Reports 9/2/11 Ongoing     

 

OVERALL TOTAL: $4,736,000 

 

TOTAL STIPULATED PENALTIES OWED IF EPA GRANT PRP’s FORCE MAJEURE CLAIM & 

WAIVE PENALTIES: $2,339,000 
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